
From: SMITH, MARTIN L
To: Jump, Christine
Subject: RE: Meeting minutes from Feb 27 conference call - CH Wichita
Date: Wednesday, March 12, 2014 4:01:53 PM

As usual, Chris, I very much appreciate your thoughtful response! We’ll get this done…
 
 

Safety Starts With Me: Live It 3-6-5
_____________________________________________
Martin L. Smith
Director, Corrective Actions and Discontinued Operations
Clean Harbors Environmental Services, Inc.
13652 County Road 180
Carthage, Missouri 64836
 
417.358-0826 (O)
417.291.2170 (M)
417.359.8746 (F)
 
smith.martin@cleanharbors.com
 
www.cleanharbors.com

 

From: Jump, Christine [mailto:Jump.Chris@epa.gov] 
Sent: Wednesday, March 12, 2014 3:58 PM
To: SMITH, MARTIN L; Akhter Hossain; 'Michael Stephenson'; Grater, Lee R; Jana, Michael J; John Cook;
 Mostafa Kamal; Tony Carmeli
Subject: RE: Meeting minutes from Feb 27 conference call - CH Wichita
 
Hi Marty-
 

I agree the meeting notes in general reflect the call we had on Feb. 27th.   I cannot commit EPA to a
 one week turn around for a document, however, I agree to that as a goal for the skeleton Interim
 work plan and will do my best to accommodate your schedule. 
 
I also have some questions as to what the final interim schedule will be and what the final interim
 plan document will look like, but as you indicated, that information will hopefully be included in the
 “skeleton” plan . 
 
I encourage Clean Harbors to propose a relatively robust confirmation sampling plan since that is the
 data that may determine whether the interim goals have met final clean up objectives. 
 

As I said on the call, I will be out of the office the week of March 17, returning on Monday the 24th.  

mailto:smith.martin@cleanharbors.com
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 I look forward to reviewing the plan quickly when I return and moving forward on the project as
 soon as possible.
 
Thanks.
 
Chris Jump, L.G.
Waste Remediation and Permitting Branch
US EPA, Region 7
jump.chris@epa.gov
(913) 551-7141
 
Mailing address: 11201 Renner Boulevard, Lenexa, KS 66219
 

From: SMITH, MARTIN L [mailto:smith.martin@cleanharbors.com] 
Sent: Wednesday, March 12, 2014 3:24 PM
To: Akhter Hossain; 'Michael Stephenson'; Grater, Lee R; Jana, Michael J; John Cook; Jump, Christine;
 Mostafa Kamal; Tony Carmeli
Subject: RE: Meeting minutes from Feb 27 conference call - CH Wichita
 
Good afternoon, Akhter.
 
I know you have concerns over the content of the meeting summary provided by Mike Stephenson,

 and we will be addressing most of your concerns with the “skeleton” work plan due on the 21st. We
 are circulating an internal draft of that plan now and hope to get it to the conference call attendees

 ahead of the 21st if possible.

I do hope that you will consider that the meeting summary provided to you was a recap of what was
 discussed and generally accepted by all of the meeting attendees during the conference call, and
 that we are proceeding accordingly. To put it plainly, we just are very short on time for completion
 of this project and have to count on the agencies and our own team to help us make this project
 successful.
 
I look forward to speaking with you very shortly once the draft work plan is in your hands. Please call
 me if you need anything further in the meantime.
 
Respectfully,
 
 

Safety Starts With Me: Live It 3-6-5
_____________________________________________
Martin L. Smith
Director, Corrective Actions and Discontinued Operations
Clean Harbors Environmental Services, Inc.
13652 County Road 180
Carthage, Missouri 64836
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417.358-0826 (O)
417.291.2170 (M)
417.359.8746 (F)
 
smith.martin@cleanharbors.com
 
www.cleanharbors.com

 

From: Akhter Hossain [mailto:ahossain@kdheks.gov] 
Sent: Tuesday, March 11, 2014 4:00 PM
To: 'Michael Stephenson'; Grater, Lee R; Jana, Michael J; John Cook; Jump, Christine; Mostafa Kamal;
 SMITH, MARTIN L; Tony Carmeli
Subject: RE: Meeting minutes from Feb 27 conference call - CH Wichita
 
Mike,
I have following concerns and questions:

·         Please explain Interim Action Objectives (IAOs)

 

Final conformation Samples:

Facility must inform EPA/ and KDHE two weeks in advance before taking confirmation
 samples.

 

·         Liveload waste soil  vs  Stockpiled waste soil

What is liveload waste soil?

Please explaine how stockpiled waste soils will be managed in case of rain. You need to make
 sure that stockpiled waste soils do not further contaminate the facility.

Schedule
 

1)      “Revised Interim Measures work plan submitted to EPA/KDHE by March 21.  This plan will be
 a brief summary of closure activities and excavation plans.

2)      More detailed closure plan and Interim Measures information will be prepared following
 approval of skeletal Interim Measures Plan.  EPA/KDHE will turn this plan around within a
 week.”

 
 
Item no. 1 and 2 above
-------------------“EPA/KDHE will turn this plan around within a week”
Did you mean Interim Measures work plan? Please explain
 

mailto:smith.martin@cleanharbors.com
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3)      “Closure of Buildings B, C, D, and Process area completed by end of March.”  

 
How can you complete closure by the end of March?
 

4)      “Building Demo to start around April 1.”
After the Closure, then you will do building demo?
Please explain and re-write clearly so that there is no confusion.
Please also contact Ms. Jump at EPA if she has any comment.
Please continue your closure activities following the existing approved closure and work plan (Facility
 will close Bldg. C and process area and Bldg. J will not be closed)
Please review my comments with Mr. Martin Smith. I can be reached at 785-296-1610.
Thank you
Akhter
 
 

From: Michael Stephenson [mailto:mstephenson@cameron-cole.com] 
Sent: Wednesday, March 05, 2014 2:59 PM
To: Akhter Hossain; Grater, Lee R; Jana, Michael J; John Cook; Jump, Christine; Mostafa Kamal;
 smith.martin@cleanharbors.com; Tony Carmeli
Subject: Meeting minutes from Feb 27 conference call - CH Wichita
 
Hello Everyone,
 
Attached please find the meeting minutes from our call last Thursday.  We are working vigorously on
 the IRM work plan and schedule and will forward those to everyone once they are together or by
 March 21, whichever comes sooner.  Please call or email if you have any questions or concerns.
 
Thanks,
 
Mike Stephenson
Senior Scientist
Cameron-Cole, LLC
50 Hegenberger Loop
Oakland CA 94621
office - 510.777.1864
mobile - 510.773.9895
mstephenson@cameron-cole.com
 
 
 
*********************** ATTACHMENT NOT DELIVERED  *******************
 
This Email message contained an attachment named 
  image001.jpg 
which may be a computer program. This attached computer program could
contain a computer virus which could cause harm to EPA's computers, 
network, and data.  The attachment has been deleted.
 
This was done to limit the distribution of computer viruses introduced
into the EPA network.  EPA is deleting all computer program attachments
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sent from the Internet into the agency via Email.
 
If the message sender is known and the attachment was legitimate, you
should contact the sender and request that they rename the file name
extension and resend the Email with the renamed attachment.  After
receiving the revised Email, containing the renamed attachment, you can
rename the file extension to its correct name.
 
For further information, please contact the EPA Call Center at
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.
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